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1 PRENOVA SEKUNDARNIH SISTEMOV 304 days? 1.11.2018 8:00 31.12.2019 17:00

2 Izdelava dokumentacije 304 days? 1.11.2018 8:00 31.12.2019 17:00

3  Izdelava investicijske dokumentacije (IP) 195 days? 1.11.2018 8:00 31.7.2019 17:00

4  Izdelava projektne dokumentacije (IP) 175 days? 1.5.2019 7:00 31.12.2019 17:00

5 Razpisni postopek 261,875 da... 1.1.2020 9:00 31.12.2020 17:00

6  Izdelava razpisne dokumentacije za opremo in storitve 173,875 da... 1.1.2020 9:00 31.8.2020 17:00

7  Elektro oprema (LOT EO) 86,875 days? 1.1.2020 9:00 30.4.2020 17:00

8  Demontaža in montaža (LOT MO) 87 days? 1.5.2020 8:00 31.8.2020 17:00

9  Programska oprema (LOT PO) 86,875 days? 1.1.2020 9:00 30.4.2020 17:00

10  Izvedba razpisov, izbor izvajalcev in sklenitev pogodb 175 days? 1.5.2020 8:00 31.12.2020 17:00

11 Elektro oprema (LOT EO) 87 days? 1.5.2020 8:00 31.8.2020 17:00

12  Demontaža in montaža (LOT MO) 88 days? 1.9.2020 8:00 31.12.2020 17:00

13 Programska oprema (LOT PO) 87 days? 1.5.2020 8:00 31.8.2020 17:00

14  Pridobitev dokumentacije 87 days? 1.5.2020 8:00 31.8.2020 17:00

15 Pridobitev tovarniške dokumentacije 87 days? 1.5.2020 8:00 31.8.2020 17:00

16  Izdelava opreme 88 days? 1.9.2020 8:00 31.12.2020 17:00

17 Izdelava opreme (LOT EO) 88 days? 1.9.2020 8:00 31.12.2020 17:00

18 Izdelava projektov za izvedbo (PZI) za HE Mariborski otok 261 days? 1.9.2020 7:00 31.8.2021 17:00

19  Funkcionalni opisi 88 days? 1.9.2020 7:00 31.12.2020 17:00

20  Agregat 3 88 days? 1.9.2020 7:00 31.12.2020 17:00

21  Agregat 2 86 days? 1.1.2021 8:00 30.4.2021 17:00

22  Agregat 1 87 days? 1.5.2021 11:00 31.8.2021 17:00

23  Skupne na prave in PP 173 days? 1.9.2020 7:00 29.4.2021 17:00

24  Stikališa 172 days? 2.1.2021 8:00 31.8.2021 17:00

25 Izdelava projektov za izvedbo (PZI) za HE Dravograd 261 days? 1.9.2021 7:00 31.8.2022 17:00

26  Funkcionalni opisi 88 days? 1.9.2021 7:00 31.12.2021 17:00

27  Agregat 3 88 days? 1.9.2021 7:00 31.12.2021 17:00

28  Agregat 2 85 days? 1.1.2022 8:00 29.4.2022 17:00

29  Agregat 1 88 days? 1.5.2022 7:00 31.8.2022 17:00

30  Skupne na prave in PP 173 days? 1.9.2021 7:00 29.4.2022 17:00

31  Stikališa 173 days? 1.1.2022 8:00 31.8.2022 17:00

32 Izdelava projektov za izvedbo (PZI) za HE Vuzenica 261 days? 1.9.2022 7:00 31.8.2023 17:00

33  Funkcionalni opisi 87 days? 1.9.2022 7:00 30.12.2022 17:00

34  Agregat 3 87 days? 1.9.2022 7:00 30.12.2022 17:00

35  Agregat 2 85 days? 1.1.2023 8:00 28.4.2023 17:00

36  Agregat 1 89 days? 1.5.2023 7:00 31.8.2023 17:00

37  Skupne na prave in PP 172 days? 1.9.2022 7:00 28.4.2023 17:00

38  Stikališa 174 days? 1.1.2023 8:00 31.8.2023 17:00

39 Dobava in namešanje opreme na HE Mariborski otok 261 days? 1.1.2021 7:00 31.12.2021 17:00

40  Agregat 3 86 days? 1.1.2021 7:00 30.4.2021 17:00

41  Agregat 2 87 days? 1.5.2021 7:00 31.8.2021 17:00

42  Agregat 1 88 days? 1.9.2021 7:00 31.12.2021 17:00

43  Skupne naprave in PP 261 days? 1.1.2021 8:00 31.12.2021 17:00

44  Stikališa 175 days? 1.5.2021 7:00 31.12.2021 17:00

45 Dobava in namešanje opreme na HE Dravograd 260 days? 1.1.2022 7:00 30.12.2022 17:00

46  Agregat 3 85 days? 1.1.2022 7:00 29.4.2022 17:00

47  Agregat 2 88 days? 1.5.2022 7:00 31.8.2022 17:00

48  Agregat 1 87 days? 1.9.2022 7:00 30.12.2022 17:00

49  Skupne naprave in PP 260 days? 1.1.2022 8:00 30.12.2022 17:00

50  Stikališa 175 days? 1.5.2022 7:00 30.12.2022 17:00

51 Dobava in namešanje opreme na HE Vuzenica 260 days? 1.1.2023 7:00 29.12.2023 17:00

52  Agregat 3 85 days? 1.1.2023 7:00 28.4.2023 17:00

53  Agregat 2 89 days? 1.5.2023 7:00 31.8.2023 17:00

54  Agregat 1 86 days? 1.9.2023 7:00 29.12.2023 17:00

55  Skupne naprave in PP 260 days? 1.1.2023 8:00 29.12.2023 17:00

56  Stikališa 175 days? 1.5.2023 7:00 29.12.2023 17:00

57  Izdelava PID in POV dokumentacije HE Mariborski otok 85 days? 1.1.2022 8:00 29.4.2022 17:00

58  Izdelava PID in POV dokumentacije HE Dravograd 85 days? 1.1.2023 8:00 28.4.2023 17:00

59  Izdelava PID in POV dokumentacije HE Vuzenica 87 days? 1.1.2024 8:00 30.4.2024 17:00

Name Duration Start Finish

Prenova sekundarnih sistemov


